~ WASHINGTON STATE
Recreationand
Conservation Office Progress Report

PROJECT: 16-1699 ACQ, LEHMAN UPLANDS CONSERVATION EASEMENT
Sponsor: Methow Conservancy  Program: WWRP - Critical Habitat Status: Active
Project Start Date: 03/01/2018 Agreement End Date: 01/31/2020

Progress Report Status: Accepted 08/02/2018

Report Period
From 06/14/2018  To 07/30/2018

Questions
#1: Describe the work accomplished during this reporting period.
Description is required

Appraisal ordered and scheduled; Environmental Audit complete; Title report ordered and reviewed both in-house and by Methow Conservancy attorney; Grazing plan,
including field visit by NRCS, underway; Conservation Easement drafting begun

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.
Choice Yes Description is required

Project start was anticipated 3/1/18, but project didn't go live until 6/14/18; consequently milestone for submission of draft conservation easement delayed. We expect that
CE will be ready submit roughly the same time after project start as anticipated in the milestone report (3 mo.)

#3: Tell us about work planned for the next reporting period.
Description is required
Appraisal and review appraisal; complete CE drafting; complete grazing plan; begin weed control; begin fencing
#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:
Choice No
#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required
N/A
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Progress Report, Project 16-1699

Milestones
Target New Target
Milestone Date Completed Delayed Date Progress/Reason for Delay
Order Appraisal Review(s) 08/01/2018
Submit Draft Easement to RCO 09/15/2018 v 09/15/2018 RCO contract did not go live until 6/14/18; expect to submit
draft CE same amount of time after project start as
anticipated in the milestones (3mo.)
Baseline Documentation to RCO 11/30/2018
Purchase Agreement Signed 12/31/2018
Progress Report Due 01/31/2019
Acquisition Closing 01/31/2019
Recorded Acq Documents to RCO 03/31/2019
Stewardship Plan to RCO 03/31/2019
Noxious Weed Control Complete 06/01/2019
Funding Acknowl Sign Posted 06/01/2019
Cultural Resources Complete 06/01/2019
Survey Required for ground disturbing activities: See
Special Condition #1
Annual Project Billing Due 07/30/2019
Progress Report Due 07/31/2019
RCO Final Inspection 08/31/2019
Fencing Complete 08/31/2019
Final Report Due 11/01/2019
Final Billing Due 11/01/2019
Agreement End Date 01/31/2020

Need amendment to change

Special Conditions

Special Condition #1: Cultural Resources-Survey Required

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.

Permits

Received Expiration
Permits and Reviews Issuing Organization Applied Date Date Date Permit #

None - No permits Required

Permit Questions

No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)

FILES AND PHOTOS

File Attach File Name, Number
Type Date Attachment Type Title Person Associations Shared

No attachments match filter criteria
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Certify & Submit

Status History

Report Status Date User Note
Hi John, Thank you for the progress report. | appreciate you taking the time to fill this out. please let

Accepted 08/02/2018 Kim Sellers ; . )
me know if | can help you in any way. Kim

Submitted 07/27/2018 John Sunderland

Draft 07/06/2018 John Sunderland
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